

District Reorganization Timeline:			
Date	Action	Owner	Status
June 1, 2013	Nominating Chair Selection-	Council President	Complete
June 12, 2013	North & South Serve Area First Nominating Committee Meeting	Nominating Committee & Chair	Complete
July 10, 2013	Reorg Orientation Featuring Tribe/Vibe	Pro-Staff/ District Chairs/ District Commissioners	Complete
July 31, 2013	North & South Serve Area 2nd Nominating Committee Meeting	Nominating Committee & Chair	Complete
August 19, 2013	South Program District: Reorg Orientation featuring Tribe/Vibe	South Service Area Volunteers	Complete
August 20, 2013	North Program District: Reorg Orientation featuring Tribe/Vibe	North Service Area Volunteers	Complete
September 4, 2013	North & South Service Area Third Nominating Meeting	Nominating Committee & Chair	Complete
October 30 th 2013	North & South Area	Charter Org	
	Elections	Reps/District Members at Large	
November 2013	Service Area Meetings Begin/Program Districts Meetings Begin	North/South Service Area Volunteers	
November 2013	Service Area Meetings/Program Districts Meetings	North/South Service Area Volunteers	
December 2013	Service Area Meetings/Program Districts Meetings	North/South Service Area Volunteers	

Prepared. For Life.™

